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South 204th Street and 34th Avenue South Cross Section
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Visualization
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SR 509 and Sound Transit Coordination

Preliminary draft
Subject to revision 
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Early work

Sound Transit Federal 
Way Link Extension

Stage 1
I-5 to 28th/24th

Stage 2
28th/24th to 188th

DESIGN/RIGHT-OF-WAY

DESIGN/RIGHT OF WAY

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

OPEN

SR 509 Project Timeline
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Connecting WA

Local Funding

Toll Funding

2015-2017 2021-20232017-2019 2025-20272023-20252019-2021 2027-2029 2029-2031
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